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1 1 REMODELACIÓN DE UNIDAD DE CUIDADO INTENSIVO DEL PISO 4 DEL HOSPITAL UNIVERSITARIO DE LA SAMARITANA CUNDINAMARCA468d 21/05/2020 07/03/2022
2 1.1 Preinversion 178d 21/05/2020 25/01/2021
3 1.1.1 Documentacion Proyecto 121d 21/05/2020 05/11/2020
4 1.1.1.1 Ficha EBI 39d 21/05/2020 14/07/2020
5 1.1.1.1.1 MGA 19d 21/05/2020 16/06/2020
6 1.1.1.1.1.1 Identificacion 3d 12/06/2020 16/06/2020
7 1.1.1.1.1.1.1 alineacion estrategica 3d 12/06/2020 16/06/2020
8 1.1.1.1.1.1.1.1 Arboles de problemas y objetivos 1d 12/06/202012/06/2020

9 1.1.1.1.1.1.1.2 Alternativa de solucion 1d 15/06/202015/06/2020

10 1.1.1.1.1.1.1.3 Indicadores 1d 16/06/202016/06/2020

11 1.1.1.1.1.2 Preparacion 15d 21/05/2020 10/06/2020
12 1.1.1.1.1.2.1 Estudio de mercado 5d 21/05/202027/05/2020

13 1.1.1.1.1.2.2 Beneficios e ingresos 10d 28/05/202010/06/2020

14 1.1.1.1.2 PMP 24d 11/06/2020 14/07/2020
15 1.1.1.1.2.1 Inicio 1d 11/06/2020 11/06/2020
16 1.1.1.1.2.1.1 Identificacion de Interesados 1d 11/06/2020 11/06/2020

17 1.1.1.1.2.2 Planeacion 23d 12/06/2020 14/07/2020
18 1.1.1.1.2.2.1 ALCANCE 17d 12/06/2020 06/07/2020
19 1.1.1.1.2.2.1.1 Recopilacion de Requerimientos 10d 12/06/2020 25/06/2020
20 1.1.1.1.2.2.1.1.1 citacion a proveedores 10d 12/06/202025/06/2020

21 1.1.1.1.2.2.1.2 definicion del alcance 5d 26/06/202002/07/2020

22 1.1.1.1.2.2.1.3 contruccion de la EDT 2d 03/07/202006/07/2020

23 1.1.1.1.2.2.2 CRONOGRAMA 4d 07/07/2020 10/07/2020
24 1.1.1.1.2.2.2.1 Definir actividades 2d 07/07/202008/07/2020

25 1.1.1.1.2.2.2.2 Secuenciar actividades 1d 09/07/202009/07/2020

26 1.1.1.1.2.2.2.3 Duracion de las actividades 1d 10/07/202010/07/2020

27 1.1.1.1.2.2.3 PRESUPUESTO 2d 13/07/2020 14/07/2020
28 1.1.1.1.2.2.3.1 Estimacion ascendente de costos 2d 13/07/202014/07/2020

29 1.1.1.1.2.2.4 RESPUESTA AL RIESGO 4d 26/06/2020 01/07/2020
30 1.1.1.1.2.2.4.1 identificar riesgos 2d 26/06/202029/06/2020

31 1.1.1.1.2.2.4.2 analisis cuantitativo y cualitativo 2d 30/06/202001/07/2020

32 1.1.1.2 Viabilidad Tecnica 82d 15/07/2020 05/11/2020
33 1.1.1.2.1 Radicacion Ente Departamental 1d 15/07/202015/07/2020

34 1.1.1.2.2 Analisis tecnico 35d 16/07/202002/09/2020

35 1.1.1.2.3 Documento de viabilidad tecnica 5d 03/09/202009/09/2020

36 1.1.1.2.4 Radicacion ENte Nacional 1d 10/09/202010/09/2020

37 1.1.1.2.5 Analisis tecnico 35d 11/09/202029/10/2020

38 1.1.1.2.6 Documento de viabilidad tecnica 5d 30/10/2020 05/11/2020

39 1.1.2 Etapa precontractual 50d 06/11/2020 14/01/2021
40 1.1.2.1 Estudio Previo 10d 06/11/2020 19/11/2020

41 1.1.2.2 Convocatoria Publica 30d 20/11/202031/12/2020

42 1.1.2.3 Gestion de Observaciones 5d 01/01/202107/01/2021

43 1.1.2.4 Adjudicacion 5d 08/01/202114/01/2021

44 1.1.3 Etapa Contractual 7d 15/01/2021 25/01/2021
45 1.1.3.1 Elaboracion y perfecionamiento de minuta 5d 15/01/202121/01/2021

46 1.1.3.2 Acta de inicio 1d 25/01/202125/01/2021

47 1.1.3.3 Contratacion 1d 22/01/202122/01/2021

48 1.2 Inversion 290d 26/01/2021 07/03/2022
49 1.2.1 Ejecucion de obra 270d 26/01/2021 07/02/2022
50 1.2.1.1 De acuerdo Cronograma del contrato 270d 26/01/202107/02/2022

51 1.2.2 seguimiento 275d 26/01/2021 14/02/2022
52 1.2.2.1 diagrama de Gantt obra 5d 26/01/202101/02/2021

53 1.2.2.2 informes trimestrales 270d 02/02/202114/02/2022

54 1.2.2.3 Reporte a entidades 270d 02/02/2021 14/02/2022
55 1.2.2.3.1 Reporte PISIS 270d 02/02/202114/02/2022

56 1.2.3 Cierre de Proyecto 15d 15/02/202207/03/2022
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